

Peninsula Private Hospital Redevelopment

Development Update # 7, 21st November 2011

As the building program gains momentum, several changes will become apparent over the next few days and weeks:

- Excavation and earth works/ drainage will continue at the end of the Jacaranda wing in preparation for the new ward block. You should expect to see a substantial retaining wall taking shape parallel with the title boundary.
- Demolition program will begin around the current HDU in preparation for building ICU. These works involve courtyard clearance of vegetation and pavers and removing the outer brick wall of HDU (the builders will provide temporary weatherproof cladding of HDU during this stage so that HDU can continue to operate into 2012).
- Access to and egress from the HDU courtyard by the builders will be via emergency exit doors adjacent to the office precinct (Jacaranda link lounge). Building supplies will be brought to the site via wheelbarrow through this access point.
- Occupants of the office precinct are asked to access their offices via the midwifery wing for the duration of this part of the project. Please respect the privacy of patients and restrict traffic to the office precinct to an absolute minimum.
- The HDU courtyard will be off limits to patients and employees as it's part of the construction site.
 - To afford maximum privacy for patients in rooms overlooking building works, temporary screens will be erected alongside affected windows.



Please remind all colleagues, patients and visitors that emergency exit doors off the Jacaranda, Magnolia and Midwifery wings may only be used for emergency egress – tape has been applied to the inside of the doors to reinforce that it is not a right of way.

Thank you for your understanding.

Greg Hall

Chief Executive Officer on behalf of the Executive Management Team

I:\Business Development\2-Department\Capital Planning\Peninsula\ memos & Fliers

PENINSULA
PRIVATE HOSPITAL